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Date:  Wednesday, September 26, 2007

From: Kenneth Theisen, OSC

To: David Chung, U.S. EPA John Maritote, U.S. EPA

Linda Nachowicz, U.S. EPA William Messenger, U.S. EPA

Charles Gabien, U.S. EPA Region V Christopher Phills, U.S. EPA CID
Stanley Kaehler, CDOE

Subject: INITIAL POLREP
Des Plaines Street Viaduct Site
Kinzie Street and Desplaines Street, Chicago, IL
Latitude: 41.8886
Longitude: -87.6442

POLREP No.: 1 Site #:

Reporting Period: 09/21/2007 to 09/25/2007D.O. #:

Start Date: 9/21/2007 Response Authority: CERCLA

Mob Date: 9/24/2007 Response Type: Emergency
Completion Date: NPL Status: Non NPL
CERCLIS ID #: Incident Category: Removal Action
RCRIS ID #: Contract #

Site Description

On Friday, September 21, 2007, the U.S. Environmental Protection Agency (U.S. EPA)
received a call that an abandoned semi-trailer full of drums was located under the Des Plaines
Street overpass at the intersection of Kinzie Street in Chicago, Illinois. The U.S. EPA and
the Superfund Technical Assessment and Response Team (START) contractor met the City
of Chicago Department of Environment (CDOE) at the site on this day.

There are two semi-trailers located under the overpass. The ownership of one of the trailers
is currently under investigation and is not part of this response at this time. The other trailer
was opened and drums were observed inside. It was estimated that approximately 30 drums
were inside the trailer. Visible labels on the drums indicated that the drums were full of
OSpent Carbon(l, OPCB Ballasts(, and [INi-Cad Batteries.(] CDOE agreed to arrange
disposal for the non-hazardous material inside the trailer. U.S. EPA contacted the
Emergency and Rapid Response Services (ERRS) contractor to initiate an emergency
removal to begin on Monday, September 24, 2007.

Current Activities
On Monday, September 24, 2007, U.S. EPA, START, and ERRS mobbed to the site to begin



an emergency removal. On this day all drums were staged outside the semi-trailer and
numbered. Labels on the drums indicated that two of the drums of light ballasts appeared to
be from Fermi Lab in Batavia, Illinois. One drum contained a hazardous waste label stating
that the drum contained J1 small container of mercury.J Several pallets of unopened
alkaline batteries and light bulbs were also discovered inside the trailer. These pallets were
staged outside the semi-trailer with the drums. The pallets of material were heavy and
difficult to move out of the trailer. There was also lots of debris (cardboard boxes and
unused pallets) scattered throughout the trailer and stacked on top of drums. A total of 38
drums were inside the semi-trailer.

On Tuesday, September 25, 2007, U.S. EPA, START, and ERRS mobbed back to site. On
this day the following activities occurred: (1) all drums were opened, (2) drum logs and
photo-documentation was completed for all of the drums and pallets, (3) performed
segregation of like materials, (4) arrangements for disposal was begun, and (5) a composite
sample of the spent carbon (6 drums total) was collected. The spent carbon sample was
delivered to a laboratory for the following analyses: Toxicity Characteristic Leaching
Procedure (TCLP) volatile organic compounds, TCLP semivolatile organic compounds,
TCLP metals, polychlorinated biphenyls (PCB), and corrosivity.

The following is a list of items discovered inside the drums and on paliets:
Spent carbon

Mercury switches, thermostats, and instrumentation
PCB light ballasts

Non-PCB light ballasts

Capacitors

Transformers

Used nickel cadmium batteries

Used alkaline batteries

Used acid batteries

Used lead batteries

Light bulbs

Photoelectric cells

Unused alkaline batteries (mostly Duracell)
Fluorescent light bulbs
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Planned Removal Actions
Planned removal actions at the Des Plaines Viaduct Site include arranging for disposal and
then disposing of the material in an appropriate manner.

Next Steps
The next steps for the Des Plaines Street Viaduct Site are as follows:

0  Arrange for disposal for spent carbon once analytical results are received

1 Call companies whose name appear on drums/palletized items to determine if they can
pick up drums



J  Arrange for disposal for all other items

Key Issues
None.

__Eg_t_imated Costs *

%

[ Total To
o ;| Budgeted | Date Remaining | Remaining
|Extramural Costs
|Intramural Costs |
|Total Site Costs $0.00|  $0.00 $0.00|  0.00%

* The above accounting of expenditures is an estimate based on figures known to the OSC at
the time this report was written. The OSC does not necessarily receive specific figures on
final payments made to any contractor(s). Other financial data which the OSC must rely upon
may not be entirely up-to-date. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any
claim for cost recovery.

www.epaosc.net/DesPlaines




